AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES
1| >

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0003 02/14/2012 See Schedule
6. ISSUED BY CODE 00094 7. ADMINISTERED BY (If other than Item 6) CODE |O 0094

U.S. DOT/ Maritime Administration
Pacific Div. Acquisition Office
MAR 380-4

201 Mission Street Suite 1800

San Francisco CA 94105

U. S. DOT Maritime Administration
Pacific Div. Acquisition Office

MAR 380.4
201 Mission Street Suit
San Francisco CA 94804

e 1800

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

Crowley Technical Management, Inc.
Attn: Patricia Murphy

9487 Regency Square Blvd
Jacksonville FL 32225-8126

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

CODE 2453707071 FACILITY CODE

X |IDTMA8C05014
CTM14P2012004

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)
10/18/2011

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[[1The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers

[Jis extended. [ ]is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Schedule

Net Decrease:

-$42,249.80

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X 52.232-18 AVAILABILITY OF FUNDS

E. IMPORTANT: Contractor is not. [Jis required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
ISLAND SMFF (W/CREW) CTM-ISL12-1002 A4

Payment:

MARAD A/P INVOICES

6500 SOUTH MACARTHUR BLVD
OKLAHOMA CITY OK 73169
FOB: Destination

Period of Performance: 09/30/2011 to 09/30/2012

0702AD Phase O - operations CAPE ISLAND

Purpose of this amendment is to adjust SMFF Per

Continued ...

10 DA

1,403.27 14,032.70

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING

Patricia L. Etridge

OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

07/17/2012

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



CONTINUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
DTMA8C05014/CTM14P2012004/0003 2 2
NAME OF OFFEROR OR CONTRACTOR
Crowley Technical Management, Inc.
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

Diem rate for a total of ten (10) days in support
of No Notice Turbo Activation as following: 1)
Activation: five (5) days, b) Operations: three
(3) days - MARAD Sea Trial, and c) Deactivation:
two (2) days.

1) CLIN 0702AA - (Decr.) SMFF ROS (w/crew):
($56,282.50)
Processed on MA PR617-20120488.

2) CLIN 0702AD - SMFF W/O CREW - Activation:
Increase: $7,016.35 - 5 days from 02/14/12 -
02/18/12

3) CLIN 0702AD - SMFF Operations (O) - Sea Trial:
Increase: $4,209.81 - 3 days from 02/19/12 -
02/21/12

4) CLIN 0702AD- SMFF W/O CREW - Deactivation:
Increase: $2,806.54 - 2 days from 02/22/12 -
02/23/12

Total value of the Task Order decreased by
($42,249.80) from $1,694,103.25 to $1,651,853.45

Revised Task Order is $1,651,853.45 and is fully
funded to 27 July 2012.
Requisition No: MA-PR617-20120489

Delivery Location Code: 00094-ISLAND

Cape Island

Crowley Technical Mgt

COTR: AL LIPSKI

611 Schuster Parkway

Tacoma WA 98402-5311

Accounting Info:
70X1710SXX.2012.81236PAISL.1236000000.25432.610066
00.701236PAISLO0O

Funded: $7,016.35

Accounting Info:
70X1710SXX.2012.81236PRISL.1236000000.25432.610066
00.701236PRISLO0OO

Funded: $4,209.81

Accounting Info:
70X1710SXX.2012.81236PDISL.1236000000.25432.610066
00.701236PDISLO0O

Funded: $2,806.54

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



